

TL;DR — 8 stakeholders identified (all simulated). 3 HIGH engagement — COO, VP Eng, Head of Client Success. Operations PM manages all communication. Weekly updates to HIGH stakeholders, bi-weekly to MEDIUM.

Data Disclaimer: All data used in this project is simulated and modeled on realistic BaaS operational benchmarks. No real client, vendor, or production data was used.

Stakeholder Register — Full Profile & Engagement Plan

ID	Stakeholder	Role	Interest	Influence	Engagement	Communication	Frequency
S001	COO (Simulated)	Project Sponsor	Platform health, risk visibility, outcomes	HIGH	HIGH	Executive dashboard + email summary	Weekly
S002	VP Engineering (Simulated)	Key Stakeholder	CI/CD health, deployment risk	HIGH	HIGH	Dashboard access + status updates	Weekly
S003	Head of Client Success (Simulated)	Key Stakeholder	SLA/SLO compliance across 350 clients	HIGH	HIGH	Dashboard access + weekly report	Weekly
S004	Vendor Management Lead (Simulated)	Key Stakeholder	Vendor scorecards, performance	MEDIUM	MEDIUM	Monthly vendor scorecard review	Bi-weekly
S005	Data Operations Team (Simulated)	Core Team	Data anomaly detection, quality	MEDIUM	HIGH	Direct collaboration — data hub	Daily (Vibase)
S006	Finance Team (Simulated)	Informed	Vendor cost tracking	LOW	MEDIUM	Monthly cost summary	Monthly
S007	Compliance Team (Simulated)	Informed	Regulatory SLA — US + Europe	LOW	MEDIUM	Compliance report at close of month	Ad-hoc
S008	Operations PM (Anumeha Princy)	Project Owner	End-to-end delivery	HIGH	HIGH	All channels — owns all communication	Continuous