

FinOps Intelligence Dashboard Project

Change Log · v2.0 · Updated June 2026 · Prepared by: Anumeha Princy, PMP® — Operations PM

Project ID: FIDP-2025-001 | Data Period: January–May 2025 | Company: Monitri (Simulated BaaS Environment)

TL;DR — Change log tracks all scope, timeline, and documentation changes. All changes require Ops PM approval. Scope changes require COO sign-off. Current: 6 approved changes — 4 non-scope clarifications, 1 process change (P1 protocol), 1 high-priority vendor termination (CHG006).

Data Disclaimer: All data used in this project is simulated and modeled on realistic BaaS operational benchmarks. No real client, vendor, or production data was used.

Change Log — All Project Changes & Decisions

Change ID	Date	Change Description	Type	Impact	Decision	Decision By	Status
CHG001	May 2025	Client geographic breakdown defined — US (220) + Europe (130) for dashboard regional segmentation	Scope Clarification	No timeline impact	Approved	Ops PM	Closed
CHG002	May 2025	5 vendors locked: Stripe, AWS, Jumio, Sardine, ComplyAdvantage	Scope Clarification	No timeline impact	Approved	Ops PM	Closed
CHG003	May 2025	Dashboard tool changed from Tableau Public to Looker Studio — better Google ecosystem alignment	Tool Change	No timeline impact	Approved	Ops PM	Closed
CHG004	May 2025	All role references updated from 'Senior Ops PM' to 'Operations PM — Self-Directed Portfolio Project' for accuracy	Documentation	No timeline impact	Approved	Ops PM	Closed
CHG005	Mar 2025	P1 communication protocol documented and distributed to all HIGH stakeholders following DEP-0109 incident — formalizes escalation path and notification sequence for future P1 events	Process	No timeline impact	Approved	Ops PM	Closed
CHG006	Sep 2025	Jumio KYC vendor terminated following failed 90-day performance watch period (June–August 2025). Jumio breached SLA thresholds in 2 of 3 watch months. 60-day termination notice issued; Jumio fully offboarded November 2025. Onfido identified as backup vendor (not onboarded — outside scope).	Vendor	KYC ops transitioned; client onboarding continuity maintained	Approved	COO	Closed