

FinOps Intelligence Dashboard Project

Communication Plan · v2.0 · Updated June 2026 · Prepared by: Anumeha Princy, PMP® — Operations PM

Project ID: FIDP-2025-001 | Data Period: January–May 2025 | Company: Monitri (Simulated BaaS Environment)

TL;DR — 8 communication touchpoints defined across the project lifecycle. Weekly status reports every Monday. Dashboard demo in Week 7. Vendor termination communication added (C008) following Jumio offboarding September–November 2025. All communication owned by Operations PM — no surprises, no silence.

Data Disclaimer: All data used in this project is simulated and modeled on realistic BaaS operational benchmarks. No real client, vendor, or production data was used.

Communication Plan — What, Who, When & How

#	Communication Type	Purpose	Audience	Frequency	Channel	Owner
C001	Weekly Status Report	Project health — progress, risks, blockers, next steps	COO, VP Eng, Head Client Success	Every Monday	Email + Dashboard	Ops PM
C002	Risk Escalation Alert	Immediate notification when HIGH risk triggered	COO (Sponsor)	As needed	Email + Slack (Simulated)	Ops PM
C003	Data Build Check-in	Progress update during data build phase	Data Ops Team	Daily — Weeks 3 & 4	Direct (Simulated)	Ops PM
C004	Vendor Scorecard Report	Monthly vendor performance summary	Vendor Mgmt Lead, COO	Bi-weekly	Email Report	Ops PM
C005	Dashboard Demo & Review	Live walkthrough of Looker Studio dashboard	All HIGH stakeholders	Week 7 (once)	Screen share (Simulated)	Ops PM
C006	Compliance Update	Confirm regulatory SLA adherence — US + Europe clients	Compliance Team	Ad-hoc	Email	Ops PM
C007	Project Closure Report	Final summary — outcomes, lessons learned, portfolio publish	All stakeholders	Week 8 (once)	Email + PDF	Ops PM
C008	Vendor Termination Communication	Formal notification of Jumio contract termination; client impact communication and transition guidance	Jumio, Affected Clients, Compliance Team, COO	One-time (Sep 2025)	Email + PDF	Ops PM