

Deployment Readiness Checklist

Monitri BaaS Platform | FIDP-2025-001 | Prepared by: Anumeha Princy, PMP® — Operations PM

Purpose: Reduce failed CI/CD deployments from 16 (Jan–May 2025) to below 5. Backed by Q24 — 29.5 hours downtime, 436 client impact instances across 16 failed deployments.

Deployment ID:		Date:	
Team:		Environment:	☐ Production ☐ Staging
Prepared By:	Anumeha Princy, PMP® — Operations PM	Go/No-Go Decision:	☐ GO ☐ NO-GO

SECTION 1 — Pre-Deployment Checks			
Check Item		Failure Risk Reference	Result
☐	Deployment ID assigned and logged in Jira	All 16 failures had Jira tickets — Q6, cicd_pipeline dataset	☐ Pass ☐ Fail
☐	Environment confirmed — Production or Staging	DEP-0109, DEP-0104 both Production — highest client impact	☐ Pass ☐ Fail
☐	Team lead notified and available for duration	Unplanned deployments increase failure risk	☐ Pass ☐ Fail
☐	Change Log entry created if scope-impacting	CHG process — FIDP Change Log v2.0	☐ Pass ☐ Fail
☐	Rollback plan documented and tested	No rollback documented for DEP-0109 or DEP-0104 — risk factor	☐ Pass ☐ Fail
☐	Ops PM notified — monitoring active during deployment	15-min detection baseline established via FIDP dashboard	☐ Pass ☐ Fail

SECTION 2 — Vendor Integration Checks			
Check Item		Failure Risk Reference	Result
☐	Stripe API version confirmed and locked	API version mismatch = #1 root cause — 4 failures, Q14	☐ Pass ☐ Fail
☐	Stripe API version validated in Staging before Production push	Recurring mismatch = structural integration gap	☐ Pass ☐ Fail
☐	SSL certificates valid and not expiring within 30 days	DEP-0104 failed due to expired SSL — Q6, cicd_pipeline	☐ Pass ☐ Fail
☐	Vendor API rate limits checked — not near threshold	Rate limiting breach caused 1 failure — Q14	☐ Pass ☐ Fail
☐	Jumio KYC integration confirmed stable (if applicable)	Jumio degradation linked to anomaly resolution delays — Q15	☐ Pass ☐ Fail
☐	AWS infrastructure health confirmed — no active alerts	AWS breached SLA once — isolated but worth checking	☐ Pass ☐ Fail

SECTION 3 — Staging Validation Checks		
Check Item		Result

■	Deployment tested in Staging — no failures logged	DEP-0111 staging failure ran concurrent to DEP-0109 Production	■ Pass ■ Fail
■	Schema changes validated — no breaking queries	Incompatible schema change caused 2 failures — Q14	■ Pass ■ Fail
■	Memory and load tested under expected transaction volume	Memory overflow caused 1 failure — Q14	■ Pass ■ Fail
■	Authentication service dependencies confirmed	Dependency conflict in auth service caused 1 failure — Q14	■ Pass ■ Fail
■	Database migration tested and timed in Staging	Database migration timeout caused 1 failure — Q14	■ Pass ■ Fail
■	Staging environment isolated from Production data	Cross-environment contamination risk flagged — DEP-0111	■ Pass ■ Fail

SECTION 4 — Go / No-Go Sign-Off			
Condition	Required	Status	Sign-Off
All Section 1 checks passed	100% Pass	■ Met ■ Not Met	Ops PM: _____
All Section 2 vendor checks passed	100% Pass	■ Met ■ Not Met	Ops PM: _____
All Section 3 staging checks passed	100% Pass	■ Met ■ Not Met	Team Lead: _____
Ops PM Go/No-Go final decision	GO required to proceed	■ GO ■ NO-GO	Anumeha Princy, PMP®

■ <i>Proof Backing: Q24 (total client impact hours — 29.5hrs, 436 clients, 94 incidents) Q14 (recurring root causes — Stripe API mismatch x4, schema change x2, SSL x1) Q6 (failed deployments with client impact — 16 records) ckd_pipeline dataset Monitri_Jira_DEP0109 + DEP0104 Lifecycle PDFs</i>
--