

FinOps Intelligence Dashboard Project

Risk Register · v2.0 · Updated June 2026 · Prepared by: Anumeha Princy, PMP® — Operations PM

Project ID: FIDP-2025-001 | Data Period: January–May 2025 | Company: Monitri (Simulated BaaS Environment)

TL;DR — 7 risks identified. 2 HIGH (data quality + stakeholder availability). 3 MEDIUM. 1 LOW. 1 VENDOR (Jumio SLA breach — realized). All risks have owners and mitigation plans. Operations PM reviews weekly and escalates HIGH risks immediately.

Data Disclaimer: All data used in this project is simulated and modeled on realistic BaaS operational benchmarks. No real client, vendor, or production data was used.

Risk Register — Active Risks & Mitigation Plans

Risk ID	Risk Description	Category	Likelihood	Impact	Severity	Mitigation Plan	Owner
R001	Simulated data may not reflect realistic BaaS patterns — reducing portfolio credibility	Data Quality	High	High	HIGH	Model data on real BaaS benchmarks; clearly label all data as simulated	Ops PM
R002	Simulated stakeholders unavailable for review — delaying sign-off cycles	Stakeholder	High	Medium	HIGH	Self-review at each milestone; document decisions in Change Log	Ops PM
R003	Looker Studio limitations may restrict dashboard interactivity or data volume	Technical	Medium	Medium	MEDIUM	Test data limits early; use aggregated views if needed	Ops PM
R004	SQLite schema changes mid-project could break existing queries	Technical	Medium	Medium	MEDIUM	Freeze schema after build phase; version control all SQL scripts in GitHub	Ops PM
R005	Scope creep — adding new modules beyond the 4 agreed pillars	Scope	Medium	Low	MEDIUM	Enforce change control process; log all scope changes in Change Log	Ops PM
R006	Single-person project creates key-person dependency	Resource	Low	Medium	LOW	Maintain detailed documentation at all stages; weekly project log updates	Ops PM
R007	Vendor SLA non-compliance — sustained breaches may disrupt critical operations (realized: Jumio KYC, June–August 2025)	Vendor	Medium	High	MEDIUM	Place non-compliant vendor on 90-day performance watch; escalate to COO if thresholds not met; initiate termination and backup vendor identification	Ops PM